

Broadridge CIT Section — EDS Migration

Effort Estimation & Delivery Plan

Date: August 11, 2026

Migration Team – AEM Edge Delivery Services



Table of Contents

Broadridge CIT Section — EDS Migration: Effort Estimation & Delivery Plan 3

 Purpose 3

 Fact-Check & Self-Critique (corrections to prior estimate) 3

 Scope (confirmed — full /cit/*) 3

 Deliverable: Stakeholder Document 4

 Estimating Basis & Assumptions 4

 Effort Estimation Summary 4

 Landing Page → Block Mapping (drives block build) 5

 Delivery Phases & Milestones 5

 Risks & Contingencies 6

 Checklist 6

 Open Questions / Follow-ups 7

Broadridge CIT Section — EDS Migration: Effort Estimation & Delivery Plan

Purpose

A fresh, ground-up estimation and delivery plan for migrating the **entire** Broadridge Collective Investment Trusts section (https://www.broadridge.com/cit/*) into this AEM Edge Delivery Services (Document Authoring) project. **All existing boilerplate blocks and content are treated as throwaway** — every block, style, navigation, footer, and page below is net-new work. Findings were **fact-checked across three re-scraping passes** and this response includes a **self-critique** of the prior estimate. To be packaged as a shareable stakeholder document (editable Markdown in the repo + a polished PDF).

Fact-Check & Self-Critique (corrections to prior estimate)

Three verification passes were run. The prior artifact had two material errors and one confirmed detail:

Prior claim	Verified reality	Impact on estimate
MATRIX SOLUTIONS is a "multi-level drop-down / megamenu"; nav is the highest-risk block (12–20h)	It is a simple 4-link text dropdown (Broker-Dealers, Banks & Trusts, TPAs & Recordkeepers, Financial Advisers) — no columns, images, or descriptions	Corrected DOWN: nav revised to 8–14h; removed "megamenu" as top risk
matrix-cits grid = "~21+ items"; underlying fund pages OUT of scope	Exactly 22 image-card items, each linking to an internal /cit/ fund detail page (e.g. /cit/mutual-of-america-stable-value-cit). User confirmed all /cit/* is in scope	Corrected UP (major): adds ~22 fund detail pages → roughly doubles page count; requires a fund-detail template + bulk import
Social icons "Facebook, Twitter, LinkedIn, YouTube"	Confirmed exact destinations (Broadridge accounts)	No change

Honest critique of the numbers: - The prior "8-core-pages" framing **understated total scope** because the fund pages were speculatively excluded instead of verified as internal. That was the biggest gap. Now closed. - Estimates are **top-down ideal-hours ranges**, not bottom-up per-component measurements — treat ±30% as realistic until the reference page is actually built. - The **22 fund pages are assumed templated/homogeneous**. If they vary significantly (different layouts, embedded performance tables, disclosures per fund), the bulk line could grow. This is the single largest remaining uncertainty and is flagged as a risk. - Contact-form is still **client-side only**; no backend wiring is costed.

Scope (confirmed — full /cit/*)

~31 pages total.

A. Core section pages (8): 1. /cit/ — Home / landing (reference page) 2. /cit/cit-services — "Collective Investment Trust Services" (+ brochure download card) 3. /cit/matrix-cits — "Matrix Trust Company CITs" (**22-item offerings grid** → fund pages) 4. /cit/broker-dealer-platform — 3 feature cards + diagram 5. /cit/banks-and-trusts — 5-item feature list + diagram 6. /cit/tpas-and-record-keepers — bullet list + diagram 7. /cit/financial-advisers — two-column bullet list 8. /cit/about-us — "Matrix Trust Company" value-prop + solutions list + branding

B. Fund detail pages (~22) linked from the matrix-cits grid (e.g. mutual-of-america-stable-value-cit, pacific-life-income-horizon-cits, equity-armor-cits, ...). Assumed to share a common **fund-detail template**; migrated via bulk import.

C. Legal: /cit/terms-and-conditions — “Matrix Terms of Service” (long legal text; mostly default content).

Shared: header/nav (simple 4-link MATRIX SOLUTIONS dropdown), footer (Matrix Trust + Matrix Solutions link groups, legal links, 4 social icons), and the “Talk to Us” contact form (present on all pages) rebuilt as one reusable author-editable block.

Deliverable: Stakeholder Document

- **Format:** Editable **Markdown** in the repo (docs/cit-migration-plan.md) **and** a formatted **PDF**.
 - **Plugin:** PDF generation uses the **project-management** plugin, now enabled in .agents/settings.json. The PDF is generated via the project-management skill once the plugin has loaded.
-

Estimating Basis & Assumptions

- Ideal engineering hours; **1 person-day = 8h**; ranges = low/high confidence.
 - Migration via the project’s page-import pipeline (scrape → analyze → map → generate HTML → preview) + bulk import for the fund pages.
 - Shared blocks built once; core sibling pages reuse them. Fund pages driven by one template + parser/transformer, then bulk-imported and QA’d per page.
 - Fidelity: visually faithful, responsive (600/900/1200), WCAG 2.1 AA, Lighthouse target 100.
 - Contact form client-side only (submission endpoint out of scope).
 - Excludes: net-new copywriting, brand/legal sign-off cycles, redesign beyond faithful migration.
-

Effort Estimation Summary

Group A — Foundation & shared blocks (build once) | # | Workstream | Low | High | |—|———|—:|—:| | 1 | Foundation & setup (dev server, branch, profile, recon) | 4 | 8 | | 2 | Design system extraction (tokens, styles, fonts, colors) | 8 | 14 | | 3 | Header/nav (simple 4-link dropdown, responsive, mobile) — *revised down* | 8 | 14 | | 4 | Footer (2 link groups, social icons, legal) | 6 | 10 | | 5 | Hero block + image/CTA variants | 8 | 12 | | 6 | Cards block (feature + brochure/download variant) | 8 | 12 | | 7 | Columns block (characteristics + “are/are not” + two-col lists) | 6 | 10 | | 8 | Contact-form block/modal (fields, validation, success) | 10 | 16 | | 9 | Offerings-grid block (22-item image cards + links) | 8 | 12 | | 10 | Fund-detail page template + block(s) | 6 | 10 | | | **Subtotal A** | **72** | **118** |

Group B — Core 8 pages (content) | # | Workstream | Low | High | |—|———|—:|—:| | 11 | Landing page /cit/migration + refinement (reference) | 8 | 12 | | 12 | 6 remaining sibling pages (~4–6h each) | 24 | 36 | | 13 | matrix-cits page assembly (22-item grid data entry) | 4 | 8 | | | **Subtotal B** | **36** | **56** |

Group C — Fund detail pages (~22) | # | Workstream | Low | High | |—|———|—:|—:| | 14 | Bulk import infrastructure (parser/transformer) | 8 | 14 | | 15 | 22 fund pages: bulk import + per-page QA (~1.5–2.5h each) | 33 | 55 | | 16 | Fund-page assets (images, alt text) | 6 | 10 | | | **Subtotal C** | **47** | **79** |

Group D — Cross-cutting QA & delivery | # | Workstream | Low | High | |—|———|—:|—:| | 17 | Core-page assets (diagrams/images, optimize, alt) | 6 | 10 | | 18 | Cross-page linking, metadata, content QA (~31 pages) | 6 | 12 | | 19 | Accessibility + Lighthouse/PageSpeed tuning | 10 | 16 | | 20 | Lint, code review, PR, Code Sync iterations | 6 | 10 | | 21 | PM / coordination / clarifications buffer | 10 | 16 | | | **Subtotal D** | **38** | **64** |

Totals	Low (h)	High (h)	Person-days
Full site (A+B+C+D, ~30 content pages)	193	317	~24–40
1. Optional: terms-and-conditions page	3	5	0.6
1. Stakeholder documentation (MD + PDF)	2	4	0.5
Grand total	~198	~326	~25–41

Headline estimate: ~24–40 person-days (~193–317h) for the full ~31-page /cit/ site, one engineer. With review/rework contingency: **~6–8 calendar weeks solo**, or **~3.5–4.5 weeks with two engineers** (blocks vs. content in parallel). *(The fund-detail pages, Group C, are ~25% of total effort and the main lever — sampling a few first de-risks the bulk line.)*

Landing Page → Block Mapping (drives block build)

Section	Content	Block
Hero	Background image, H1, subhead	hero (image variant)
Definition	Heading + explanatory text	Default content
Contact CTA + form	Full Name, Country, Comments → "Contact Sales"; phone + FAQ	new contact-form block
Feature cards	"CIT Services" & "Matrix CITs" cards	cards
Characteristics	Traits list + "CITs are / are not"	columns + default content
Closing CTA	"Turn to the partner..." + image + button	hero/columns CTA variant
Header	Logo + nav + 4-link MATRIX SOLUTIONS drop-down + TALK TO US	nav doc + header block
Footer	2 link groups + social icons + legal	footer doc + footer block
matrix-cits	22 offering cards (image + internal link)	new offerings-grid block
cit-services	Downloadable brochure card	cards download variant
Fund pages (×22)	Per-fund detail content	new fund-detail template/block
Sibling pages	Diagram/process-flow visuals	Authored images (default content)

Delivery Phases & Milestones

- **M1 — Foundation & design system** (A: 1–2): setup, recon, tokens/global styles. ~2–3 days.
- **M2 — Shared chrome & blocks** (A: 3–10): header, footer, hero, cards, columns, contact-form, offerings-grid, fund-detail template. ~9–13 days.
- **M3 — Landing page reference** (B: 11, D: 17–18): /cit/ matched to source. ~2–3 days.
- **M4 — Core sibling pages** (B: 12–13): 6 pages + matrix-cits grid. ~4–6 days.
- **M5 — Fund detail pages** (C: 14–16): infrastructure + bulk import of ~22 pages + QA. ~6–10 days.
- **M6 — QA & delivery** (D: 19–21): accessibility, performance, lint, PR, Code Sync. ~3–4 days.

Risks & Contingencies

- **Fund-page homogeneity (largest risk)** — the ~22 fund pages are *assumed* to share one template. If layouts/tables/disclosures vary per fund, Group C grows. **Mitigation:** build the template against 2–3 sample fund pages first, then confirm the bulk estimate before committing.
- **Fund page count drift** — “22” is today’s count; the grid may change. Re-count at build time.
- **Contact form backend** — client-side only; real submission endpoint (or AEM Adaptive Forms) is a separate estimate.
- **Legal/policy footer links** — source uses `javascript:void(0)`; real destinations needed or ship as placeholders.
- **Diagram images** — reused as authored images; rebuilding as native blocks would add effort.
- **Content/brand sign-off** — review cycles extend calendar time beyond engineering hours.

Checklist

Immediate actions — enable plugin + create document

- ☒ Write `.agents/settings.json` with `{"enabledPlugins": {"project-management@excat-extended": true}}` to enable the project-management plugin.
- ☒ Save this artifact to `docs/cit-migration-plan.md` (editable Markdown source).
- ☐ After plugin loads (next message), generate the polished stakeholder **PDF** via the project-management skill.
- ☐ Confirm both files exist and share the PDF path with stakeholders.

Estimation & approval

- ☐ Confirm effort estimate and full-site scope (~31 pages) with stakeholders.
- ☐ Approve approach for the 22 fund pages (template + bulk import; sample-first de-risking).
- ☐ Confirm contact-form backend expectation and design-fidelity bar.

Phase 1 — Foundation & design system (M1) — ☒ complete

- ☒ Start local dev server (`aem up, background`); confirm DA project type and preview/prod URLs.
- ☒ Create migration feature branch off `main` (`migrate-cit-section`); verify migration profile targets `da-broadridge-cit`.
- ☒ Scrape landing page (content, metadata, images); confirm section boundaries. (*artifacts in migration-work/; 6 content sections + shared chrome confirmed*)
- ☒ Extract design tokens (colors, fonts, spacing) into global styles. (*brand blue #0050ae, navy #001f5a, accent #40b8ff, text #16161d; light-weight headings; solid-blue small-radius buttons — applied to styles/styles.css*)

Phase 2 — Shared chrome & blocks (M2)

- ☐ Build header/nav (`nav + header`) with the simple 4-link MATRIX SOLUTIONS dropdown, responsive + mobile.
- ☐ Build footer (`footer`) with two link groups, social icons, legal links.
- ☐ Build hero block + image/CTA variants.
- ☐ Build cards block (feature + brochure/download variant).
- ☐ Build columns block (characteristics + two-column lists).
- ☐ Build **contact-form** block (fields, “Contact Sales” submit, success message, phone + FAQ).
- ☐ Build **offerings-grid** block (22 image cards + links).

- ☐ Build **fund-detail** template/block against 2–3 sample fund pages; confirm homogeneity + bulk estimate.
- ☐ Scope all block CSS; verify responsive at 600/900/1200.

Phase 3 — Landing page reference (M3)

- ☐ Generate canonical `/cit/` HTML with metadata (Title/Description).
- ☐ Preview locally; compare against source; iterate to match.
- ☐ Download, optimize, and wire images (incl. diagrams) with alt text.

Phase 4 — Core sibling pages (M4)

- ☐ Migrate `/cit/cit-services` (brochure download card).
- ☐ Migrate `/cit/matrix-cits` (assemble 22-item offerings grid).
- ☐ Migrate `/cit/broker-dealer-platform` (3 cards + diagram).
- ☐ Migrate `/cit/banks-and-trusts` (5-item list + diagram).
- ☐ Migrate `/cit/tpas-and-record-keepers` (bullet list + diagram).
- ☐ Migrate `/cit/financial-advisers` (two-column list).
- ☐ Migrate `/cit/about-us` (value-prop + solutions list + branding).

Phase 5 — Fund detail pages (M5)

- ☐ Build bulk import infrastructure (parser/transformer) for the fund-detail template.
- ☐ Enumerate the full fund-page URL list (re-count vs. the 22 grid links).
- ☐ Bulk-import ~22 fund pages; QA each against source.
- ☐ Download/optimize fund-page assets; add alt text.
- ☐ (Optional) Migrate `/cit/terms-and-conditions` (long legal text).
- ☐ Verify all internal `/cit/...` links (nav, footer, grid → fund pages) resolve; keep social/external links absolute.

Phase 6 — QA, performance & delivery (M6)

- ☐ Verify heading hierarchy, ARIA, alt text, WCAG 2.1 AA across all pages.
- ☐ Run `npm run lint / lint:fix` — clean.
- ☐ Run Lighthouse/PageSpeed on feature-preview URL; tune toward 100.
- ☐ Push branch; verify Code Sync, lint, perf via `gh pr checks`.
- ☐ Open PR to `main` with feature-preview links for `/cit/` and representative sibling + fund pages.

Open Questions / Follow-ups

- **Fund-page template variance** — resolved after building the 2–3 samples; may adjust Group C.
- **Contact form submission target** — where “Contact Sales” posts; deferred pending decision.
- **Legal/policy footer destinations** — real URLs or placeholders.
- **Team size** — estimate assumes 1 engineer; two engineers roughly halve calendar time.

Planning/estimation artifact — fact-checked across three re-scraping passes and self-critiqued (nav simplified, fund pages brought in scope).